
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1116Y          

0004 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 05.10.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 09.15.2015

09.30.2015

04.18.2016

Date Let:

I-80 - CORNHUSKER HWY, LINCOLN

09.03.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.17.2016

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13116  000 NH-180-9(1) 180 0.00 1.61 BITUMINOUS

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1116Y          

0004 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 05.10.2016

$2,367,845.46

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $250,604.96 $8,250.00 $242,354.96
Stockpiled Materials $128,384.30 $128,384.30 $.00

Gross Earnings $378,989.26 $136,634.30 $242,354.96
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $378,989.26 $136,634.30 $242,354.96

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-15,610.00 $.00 $-15,610.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$15,610.00 -$15,610.00

Payment

$.00

$363,379.26 $136,634.30 $226,744.96

$.00 $.00 $.00

11%

% Time Comp

% Dollar Comp

26%

$2,367,845.46

05.04.2016 05.04.2016

05.05.2016

Sanburn, Bob

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

05.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.09.2016   
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Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 2,625.000 1,312.50

2,625.000 1,312.50

2,948.000 1,474.00

2,948.000 1,474.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.40 251.000 602.40

251.000 602.40

202.000 484.80

202.000 484.80

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      3.75 490.000 1,837.50

490.000 1,837.50

513.000 1,923.75

513.000 1,923.75

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.85 1,425.000 1,211.25

1,425.000 1,211.25

504.000 428.40

504.000 428.40

0004

EACHSIGN DAY
0004 

0002.55      12.00 536.000 6,432.00

536.000 6,432.00

0.000 0.00

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      12.00 2,041.000 24,492.00

2,041.000 24,492.00

0.000 0.00

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.97      300.00 35.000 10,500.00

35.000 10,500.00

32.000 9,600.00

32.000 9,600.00

0007

DAY FLASHING ARROW PANEL
0007 

0030.90      150,000.00 1.000 150,000.00

1.000 150,000.00

0.500 75,000.00

0.445 66,750.00

0008

LS  MOBILIZATION
0008 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1116Y          

0004 Pay Period End Date: 04.30.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      1,600.00 1.880 3,008.00

1.880 3,008.00

0.000 0.00

0.000 0.00

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0009 

3039.12      970.00 128.120 124,276.40

128.120 124,276.40

123.779 120,065.63

123.779 120,065.63

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0010 

3039.13      910.00 35.400 32,214.00

35.400 32,214.00

43.218 39,328.38

43.218 39,328.38

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0011 

7488.06      1.90 23,400.000 44,460.00

23,400.000 44,460.00

0.000 0.00

0.000 0.00

0012

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC,
GROOVED

0012 

7488.07      1.90 19,400.000 36,860.00

19,400.000 36,860.00

0.000 0.00

0.000 0.00

0013

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC, GROOVED

0013 

7515.38      17.00 5,400.000 91,800.00

5,400.000 91,800.00

0.000 0.00

0.000 0.00

0014

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0014 

8022.12      225.00 151.375 34,059.38

151.375 34,059.38

0.000 0.00

0.000 0.00

0015

TON HYDRATED LIME FOR ASPHALT MIXTURES
0015 

8028.01      400.00 3.160 1,264.00

3.160 1,264.00

0.000 0.00

0.000 0.00

0016

CY  FOUNDATION COURSE REPLACEMENT
0016 

9004.65      85.00 7,370.000 626,450.00

7,370.000 626,450.00

0.000 0.00

0.000 0.00

0017

TON ASPHALTIC CONCRETE, TYPE OGFC
0017 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1116Y          

0004 Pay Period End Date: 04.30.2016
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Nebraska Department of Roads Date: 05.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.70      49.00 4,240.000 207,760.00

4,240.000 207,760.00

0.000 0.00

0.000 0.00

0018

TON ASPHALTIC CONCRETE, TYPE LC
0018 

9010.54      85.00 500.000 42,500.00

500.000 42,500.00

0.000 0.00

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
LC

0019 

9021.13      600.00 810.850 486,510.00

810.850 486,510.00

0.000 0.00

0.000 0.00

0020

TON PERFORMANCE GRADED BINDER (64-34)
0020 

9053.00      1.75 22,550.000 39,462.50

22,550.000 39,462.50

0.000 0.00

0.000 0.00

0021

GAL TACK COAT
0021 

9110.01      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF LOADER, FULLY OPERATED
0022 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0023 

9110.03      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0024 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0025 

9179.23      895.00 276.829 247,761.96

276.829 247,761.96

0.000 0.00

0.000 0.00

0026

STA COLD MILLING, CLASS 3
0026 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      410.00 267.454 109,656.14

267.454 109,656.14

0.000 0.00

0.000 0.00

0027

STA COLD MILLING, CLASS 3

TYPE A

0027 

9185.76      24.00 312.810 7,507.44

312.810 7,507.44

0.000 0.00

0.000 0.00

0028

STA RUMBLE STRIPS, ASPHALT
0028 

9300.38      1.00 8,058.000 8,058.00

8,058.000 8,058.00

0.000 0.00

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT
0029 

9300.52      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0030

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0030 

L860.50      4,600.00 1.000 4,600.00

1.000 4,600.00

0.500 2,300.00

0.500 2,300.00

0031

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0031 

Contracted 2,367,845.46

Current 2,367,845.46

In place 250,604.96

This Estimate 242,354.96

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,367,845.46

Current 2,367,845.46

In place 250,604.96

This Estimate 242,354.96
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9004.65      ASPHALTIC CONCRETE, TYPE OGFC

Project 13116  000   

Prpsl Line Nbr 0017

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

letter    2,799.00 93,100.34S.P. Initial Payment0002

letter    

Quartzite

1,060.789 35,283.96S.P. Initial Payment0003

$128,384.30Total for stockpile nbr 1: 3,859.789

$128,384.30Total for proposal line nbr 0017: 3,859.789

$128,384.30Total for item code 9004.65: 3,859.789

$128,384.30Total remaining for contract:


